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GOVERNMENT SECRETARIAT 

 

HONG KONG 

 

6 December 2017 

 
 

FINANCIAL CIRCULAR NO. 7/2017 

 
 

Capital Works Programme 

 

(Note :   Distribution of this Circular is Scale C.  

Directors of Bureaux, Controlling Officers and 
all officers dealing with capital works projects, 
as well as resource allocation,  annual Estimates 
and procurement of stores and services for items 
under the Capital Works Reserve Fund should 
read it.) 

 

-------------------------------------- 

 
 
 

This Circular updates the requirements 

governing the 

administration of a capital works project under the Capital Works Programme 
(CWP).    Financial Circular No. 3/2012  “Capital Works Programme”  is  hereby 
replaced.  Financial Circular No. 4/2010  “User Guide on  the Finance 
Committee, Establishment Subcommittee  and Public Works Subcommittee”  is 
hereby updated. 
 
 
CAPITAL WORKS PROGRAMME 
 
2.      

CWP comprises works projects funded by the following Heads of 

Expenditure of the Capital Works Reserve Fund (CWRF) –  

(a) 

government works projects under Heads 702 to 707, 709 and 711 

(collectively, they are called the Public Works Programme); and  

(b) 

capital subventions projects under Head 7081. 

 

/DELEGATIONS ..... 

To:    Directors of Bureaux 
 

  Controlling Officers 

                                                           
1 

Head 708 funds “Capital Subventions” and “Major Systems and Equipment” projects.  Only the part of 
Head 708 relating to capital subventions forms part of the CWP. 
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DELEGATIONS FROM FINANCIAL SECRETARY TO 
CONTROLLING OFFICERS FOR THE ADMINISTRATION OF CWRF 
 
3.      

In accordance with the Legislative Council (LegCo) Resolution 

setting up CWRF, the Financial Secretary (FS) may delegate his power of 
administration to other public officers.  By virtue of the Interpretation and 
General  Clauses Ordinance (Cap. 1), the aforesaid reference to “Financial 
Secretary” also means the Secretary for Financial Services and the Treasury 
(SFST).   
 
4.      

The Controlling Officer (CO) for each Head in CWRF is specified 

in the Memorandum Note on CWRF in the Annual Estimates.  COs may 
administer the subhead(s) under delegated authority according to the approved 
scope and,  where appropriate, the approved project estimate (APE).  When 
exercising delegated authority, COs should observe Financial Circular No. 
1/2004 “Responsibility of Controlling Officers”.  
 
 
CATEGORIES OF CAPITAL WORKS PROJECTS 
 
5.      

There are four categories of capital works projects.  Categories A, 

B and C reflect the different funding status of a project under the capital works 
resource allocation system, while Category D projects cover pre-construction 
activities (such as design studies and site investigations) for major projects and 
standalone minor works items each costing not more than the delegated 
financial limit.  Details of the different categories are set out in the following 
paragraphs. 
 
 
CATEGORY C 
 
Pre-requisites for inclusion in Category C 
 
6.      

A project attains  a Category C status any time of the year upon 

approval of its Technical Feasibility Statement (TFS)  by the Works Branch 
(WB) of the Development Bureau.  The requirements for the preparation of TFS 
are set out in  Financial Circular  No. 4/2012  “Requirements for Project 
Definition Statement and  Technical Feasibility Statement for Capital Works 
Projects”2.   

/7. ..... 

                                                           
2  

Part of Financial Circular No. 4/2012 has been amended by Financial Circular No. 4/2017 “Optimisation 
of Site Utilisation for Capital Works Projects”. 
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7.      

In case the scope of works and/or project estimate of a Category C 

project is revised and becomes substantially different from that in the approved 
TFS, a replacement TFS for consideration by WB and re-confirmation of the 
Category C status of the project by Treasury Branch of the Financial Services 
and the Treasury Bureau (TsyB) is required.   
 
8.      

Directors of Bureaux (DoBs) may not  incur any CWRF 

expenditure on any pre-construction  activities 3  for  any Category C  project, 
except with the prior approval of SFST.   
 
 
Deletion from CWP register 
 
9.      

DoBs should, in collaboration with the relevant works directors, 

keep a close watch on Category C projects which have not been upgraded to 
Category B within three years from the date of entry into Category C, and 
should provide justification in writing to TsyB for the retention of Category C 
status  prior to the expiry of the  three-year validity period.   In the absence of 
initiation by the relevant DoBs for retention of Category C status of the project 
(mainly by revisiting / updating the relevant TFS and submission to WB for 
approval),  it  will  be followed up with a view to deletion of  such project from 
CWP after three years.  Reinstatement of deleted projects in Category C should 
follow the normal procedures outlined in paragraph 6 above. 
 
 
CATEGORY B  
 
10.      

Category B projects are divided into Categories B+ and B-.  Only a 

project with Category B+ status has  earmarked funding, and  may proceed 
with – 

 
 
 
 
 

/(a) ..... 

                                                           
3 

Pre-construction  activities, which usually include  site investigation, feasibility studies, design and 
preparation of tender documents, ensure that a project will be ready in all respects to start works on site 
once funding for the construction works is approved.  The costs of pre-construction  activities  can be 
charged to the appropriate works-related block  allocations under the CWRF subject to their expenditure 
ceiling.  Land acquisition, undertaken by the Director of Lands with funding met from block allocations 
under CWRF Head 701 ─ Land Acquisition, is regarded as an enabling factor for the project, but not as 
part of the pre-construction activities. 



-    4    - 

 

(a)  upgrading to Category A; 

 

(b)  parallel tendering before upgrading of the project to Category A.  It 

includes initiation of the  prequalification exercise or  consultants 
selection procedures; or 

 

(c)  land  acquisition  before upgrading to Category A.  It includes 

affixing or serving a notice of resumption. 

 
 
Pre-requisites for obtaining Category B status 
 
11.      

DoBs may seek to upgrade a Category C project to Category B+ or 

B- by submitting bids in the annual capital works Resource Allocation Exercise 
(RAE).  Bids for upgrading to Category B must be supported by a TFS which 
has been approved by WB.  For TFS completed three or more years ago, the 
information contained therein should be updated as appropriate.     
 
 
Pre-construction activities chargeable to block allocations 
 
12.      

Once a project has attained a Category B+ or B- status, the relevant 

works director(s), with the support of DoB, may undertake the necessary pre-
construction  activities  so  as  to render the project ready for upgrading to 
Category A and commencement of construction works.  If funding for a  pre-
construction  activity  is estimated to exceed the delegated financial limit of a 
Category D item and cannot therefore be charged to the relevant CWRF block 
allocation, part of the Category B+ or B- project would need to be upgraded to 
Category A for funding the pre-construction activity.   
 
 
Initiating  works-related tendering and consultants  selection procedures for 
Category B+ projects 
 
13.      

COs are reminded that they must not award a contract unless and 

until funding has been secured, even though they may invite tenders or initiate 
consultants selection exercises for Category B+ works contracts before funding 
is secured in accordance with Financial Circular No. 5/2016 “Parallel Tendering 
for All Contracts”.   
 
 

/Changes ..... 
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Changes prior to upgrading to Category A 
 
14.      

DoBs who intend to substantially vary the scope4, project estimate 

or programme of a Category B+  project should consult TsyB as early as 
possible, irrespective of whether there will be consequential capital and 
recurrent cost implications.  Star Chamber may need to be consulted depending 
on the degree of variation, particularly when the change involves an increase in 
the project estimate and raises the issue of whether it is justifiable to pursue the 
project.  If additional resources are required, the DoB concerned is expected to 
first meet them from within the total resources allocated for Category A projects 
under his policy portfolio.  Failing that, a RAE bid should be submitted to seek 
additional resources. 
 
 
Downgrading from Category B 
 
15.      

If there is a change in policy, user requirement and/or the delivery 

programme which necessitates a revised TFS, or if there is no longer any 
justification for a project (or the remainder of a partially-upgraded project) to 
retain its Category B status (i.e. the project may be downgraded to Category C 
or deleted from CWP), the responsible  DoB, in consultation with the works 
director concerned, should notify TsyB as soon as possible.   Where the pre-
construction  activities  of the to-be-deleted project have  been outsourced to 
consultants, the CO of the project should take steps to discontinue the related 
consultancy agreements as early as practicable.  If the CO does not consider it 
appropriate to do so, he should consult the relevant DoB(s), WB, TsyB and 
where appropriate the relevant consultants selection board. 
 
 
 
 
 
 
 
 

/CATEGORY ..... 

 
 

                                                           
4 

Please refer to Environment, Transport and Works Bureau Technical Circular (Works) No. 30/2003 
“Control of Client-Initiated Changes  for Capital Works Projects” for details of the procedures on the 
control of changes in scope of works.  
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CATEGORY A 
 
Upgrading to Category A 
 
16.      

DoBs may seek the support  of the Public Works Subcommittee 

(PWSC) and approval of FC to upgrade a Category B+ project to Category A 
when all necessary pre-construction  activities  have  been  completed or 
substantially completed.  Statutory procedures and public consultation required 
for a project should have been completed before putting forth the funding 
proposal to PWSC and FC.  Guidelines for preparing PWSC submissions are set 
out in Financial Circular No. 4/2010  “User Guide on the Finance Committee, 
Establishment Subcommittee and Public Works Subcommittee”.   
 
17.      

For  projects costing up to $15 million each to be funded under 

Head 708 (part) – Capital Subventions, their upgrading to Category A can be 
approved by TsyB under delegated authority from FC. 
 
 
Money-of-the-day project estimates 
 
18.      

All PWSC/FC papers on CWP projects should provide estimates in 

money-of-the-day (MOD) prices 5 .    For the avoidance of doubt, PWSC 
submissions should no longer present  project estimates  in constant prices.  
Financial Circular No. 4/2010 has been amended accordingly.  Once approved 
by FC, the project estimate in MOD prices will form the APE of the project.  
TsyB will announce price adjustment factors to be used for converting constant 
prices into MOD prices regularly.  
 
19.      

The relevant rules in using MOD estimates and the method in 

 
─── 

deriving MOD prices are set out in Annex A.   
 
 
LegCo Panel consultation 
 
20.      

DoBs should consult the relevant LegCo panels prior to submitting 

a funding proposal to PWSC.  Prior discussion at Panel meetings enables the 
Government  to be apprised of  LegCo Members’ concerns and to provide 
clarification and supporting information in the PWSC submission as necessary.  
Panel papers on capital works projects should be cleared with TsyB. 

 

/21. ..... 

 

                                                           
5 

The same requirement applies to funding proposals submitted to TsyB for approval under delegated 
authority. 
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21.      

For  non-controversial  proposals  with low  project estimates, DoBs 

may consider circulating such proposals to the relevant Panels for Members’ 
comments with an offer to discuss at panel meetings before putting them to 
PWSC/FC for consideration. 
 
 
 Approval from FC 
 
22.      

FC is the ultimate authority for approving the project estimate 

(which becomes the APE after approval) and scope of works of a capital works 
project.  PWSC assists  FC in examining capital works proposals.    Even if 
PWSC has clearly expressed support  for  an upgrading  application, unless FC 
has formally approved it, the relevant DoB or works director should not commit 
any expenditure on the project.    Likewise, for projects  which can be upgraded 
under delegated authority (see paragraph 17), DoBs or works directors 
concerned should not commit any expenditure before securing TsyB’s approval 
for upgrading. 
 
23.      

After the upgrading of a project to Category A, the relevant works 

director should apply to TsyB for release of funds and/or creation of a subhead 
for the project.  To ensure timely delivery of capital works projects, DoBs 
should adhere to the works commencement date as specified in the PWSC 
submission in general.  Where possible, DoBs should strive to commence works 
as soon as practicable. 
 
24.      

DoBs and works directors must ensure that works expenditure 

stays strictly within the APE for each Category A works project and in strict 
accordance with the scope of the project as approved by FC or under delegated 
authority.  CO of a project should seek to increase the APE once he is aware 
that the latest estimated project expenditure is expected to exceed the APE.  He 
should  also  alert TsyB once an increase in APE or change in the  approved 
project scope appears likely.  SFST may approve, under delegated authority 
from FC, minor changes to project scope or increase in APE which does not 
exceed $15 million.  No contractual commitments may be entered into prior to 
obtaining the necessary FC approval or approval under delegated authority for 
an increase in APE and/or any  substantial  change in the  approved project 
scope6.      
 

/Completion ..... 

 

                                                           
6 

A substantial change refers to one which may  cause  an increase in APE by more than $15 million or 
which, albeit not increasing the APE by more than $15 million, may constitute a significant deviation from 
the scope of the project approved by FC.  
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Completion of projects, finalisation of accounts and deletion from CWP 
register 
 
25.      

DoBs and their works directors should finalise project accounts as 

soon as possible and in any event no later than three years after commissioning 
of the facilities7.  Works directors must consult TsyB when this timeframe could 
not be met due to special circumstances.   Upon settlement of all outstanding 
balances and finalisation of accounts, works directors should confirm with TsyB 
in writing the readiness of the projects for deletion from CWP.  In turn, TsyB 
will notify the Treasury of the deletion of the project vote, and include the 
project in the annual report to PWSC of projects with finalised accounts and the 
respective outturn expenditure.  
 
 
Cancellation and curtailment of projects 
 
26.      

The Government has a good track record of completing virtually all 

projects in Category A.  For projects whose approved scope of works can only 
be partially completed (i.e. curtailment) or cannot be completed at all (i.e. 
cancellation), DoBs and works directors should provide detailed explanations to 
TsyB and WB, apply to TsyB for deletion of the projects from the CWP 
register, and consider informing PWSC  and/or  FC of the cancellation  or 
curtailment with justification.   
 
 
CATEGORY D  
 
27.      

Category D projects funded under various block allocation 

subheads cover thousands of standalone minor works items and pre-construction 
activities for Category B projects such as works-related studies and site 
investigations.  There are at present 26 CWRF block allocation  subheads.  
Every year, FC approves the provision  for each block allocation  subhead on a 
lump-sum basis.  Slope works under Landslip Preventive Measures (Subhead 
5001BX) and land acquisition items (Subheads 1004CA and 1100CA) have no 
expenditure ceiling.  The Universal Accessibility  Programme  (Subhead 
6101TX) has an expenditure ceiling of $75 million per item.  All other Category 
D items have an expenditure ceiling of $30 million per item.   
 
 

/28. ..... 

                                                           
7 

For a Design-Build-Operate contract (e.g. landfills), DoBs and works directors should finalise the accounts 
of the “Design and Build” portions of the contract as soon as possible and in any event not later than three 
years after the completion of the “Design and Build” portions. 
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28.      

For projects with estimates beyond the  relevant  threshold  or 

outside the ambit of the existing block allocation  subheads, DoBs have to go 
through RAE and then  seek specific  funding from FC for each project (by 
upgrading to Category A).   To avoid nugatory expenditure, DoBs and works 
directors shall not create Category D items to fund detailed feasibility studies or 
advanced planning work for major projects before upgrading  to  Category B, 
unless with the prior approval of SFST as set out in paragraph 8 above.  DoBs 
and works directors should observe the guidelines on the approval procedures 
and the conditions pertinent to the creation of Category D items in Financial 
Circular  No. 3/2011 “Capital Works Reserve Fund  –  Delegated authorities in 
respect of block allocations”. 
 
 
ANNUAL FORECAST OF PUBLIC WORKS SUBCOMMITTEE 
SUBMISSIONS AND YEAR-END REPORT 
 
29.      

At the request of PWSC, the Government has undertaken to 

provide an annual forecast of submissions at the beginning of each legislative 
session.  Our target is to issue the forecast  as early as practicable.  DoBs are 
required to ensure that the items included or explanations given in the forecast 
are consistent with all relevant government commitments (e.g. Policy Address 
or  papers to LegCo).  The forecast will be circulated to all relevant LegCo 
Panels.  Furthermore, we need to provide PWSC  with  a report by the end of 
each legislative session to account for deviations between actual submissions 
and the forecast.  DoBs, client departments or subvented organisations are 
accountable for any slippage, be it due to changes in policies, priorities, 
programmes or user requirements. 
 
 
LAND ACQUISITION 
 
30.      

Expenditure on land acquisition  should only be incurred for 

projects in Categories A and B+. 
 
31.      

For standalone Category D minor works items, the overall 

development cost (i.e. land acquisition  cost and construction cost) should be 
assessed.  If a proposed item involves a disproportionately high land acquisition 
cost compared with  the  construction cost,  the DoB (who gives the policy 
support), Director of Lands (who controls the block allocations for land 
acquisition), and the relevant CO(s) of the block allocations funding  the 
construction cost should scrutinise the item and make a conscious decision on 
whether to proceed with its implementation. 
 

/OPTIMISATION ..... 
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OPTIMISATION OF SITE UTILISATION  
 
32.      

Given the high demand for  developable land, project proponents 

and works agents must ensure that the  proposed projects will  optimise the 
utilisation of the project sites.  Project proponents and works agents should 
observe the requirements  as set out in Financial Circular  No. 4/2017 
“Optimisation of Site Utilisation for Capital Works Projects”.   
 
 
FURNITURE AND EQUIPMENT 
 
33.      

Approval from the appropriate authority is  required for 

procurement of furniture and equipment (F&E) items for projects under CWP, 
notwithstanding that the provision of F&E of a project has already been 
approved by FC or under delegated authority.  The detailed arrangement and the 
level of approval authority  are set out in Financial Circular  No. 3/2016 
“Furniture and Equipment for CWP Funded under the CWRF”. 
 
 
RESOURCE ALLOCATION MECHANISM 
 
NORMAL CYCLE 
 
34.      

The annual capital works RAE normally  takes place in  the third 

quarter of the calendar year.  All capital works RAE bids will be processed in 
one composite exercise so that Star Chamber can have a comprehensive 
overview of the funding requirements for all capital works projects.  Detailed 
arrangement will be set out in the annual capital works RAE call memo.     
 
 
IN-YEAR BIDS 
 
35.      

To  ensure  fairness and preserve the integrity of the resource 

allocation system, in-year bids are not generally entertained.  Only bids that are 
genuinely urgent, exceptional and/or unforeseen that merit upgrading between 
two RAE cycles would be considered.  Such bids should be supported by an 
approved TFS.  Unless otherwise justified, the resources required for the in-year 
bid  should normally be met from within the total allocation for Category A 
projects within the lead DoB’s policy portfolio. 
 
 

/SAVINGS ..... 
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SAVINGS AND ADMINISTRATIVE CAP 
 
36.      

If the contract for a Category A project is awarded at a price 

substantially lower than the provision earmarked for it in the APE, to avoid 
locking up resources unnecessarily, TsyB will “freeze” the savings.  DoBs and 
works directors should not spend against such savings.  For RAE purpose and 
monitoring of project spending, the updated requirement for the project (i.e. the 
reduced project estimate) will be the administrative cap on the project 
expenditure.  Should there be any subsequent increase in the estimated project 
expenditure, DoBs/works directors can apply to TsyB for an additional 
allocation of funds within the APE or an increase in the APE.   In considering 
such applications, TsyB will take into account the administrative cap of the 
relevant projects.   Any increase in the project estimate (and the administrative 
cap) beyond the APE should normally be met by offsetting savings identified 
from within the administrative caps on other Category A projects.  An increase 
in the APE exceeding $15 million requires FC approval.  Where the cost of a 
project turns out to be substantially lower than the APE, the DoB or the works 
director should apply to SFST to reduce the APE, or keep TsyB informed of the 
reasons for not applying for an immediate reduction in the APE.  Please refer to 

 
─── 

Annex B for the mechanism for calculating the savings for offsetting the project 
cost increase and the administrative cap. 
 
 
COST CONTROL MEASURES 
 
37.      

DoBs should ensure that the requirements for capital works 

projects are fit for purpose and strictly necessary having due regard to value-for-
money considerations.  COs should be satisfied that the delivery of the project is 
cost-effective.  Every effort should be made to avoid cost over-run.  Related 
measures are set out in the capital works RAE call memo.   
 
 
RECURRENT COST 
 
38.      

To best utilise available  resources, DoBs should try to absorb the 

recurrent consequences arising from new capital works projects through 
redeployment of resources within their operating expenditure envelopes.  If that 
is not possible, DoBs may seek funding for meeting recurrent costs in the RAE.  
The RAE bids would be considered taking into account the merits of the 
proposals as well as the Government’s affordability.  Please refer to  Financial 
Circular No. 2/2005 “Recurrent Consequences of Capital Projects” for details.  
 

/SHADOW ..... 
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SHADOW BIDS 
 
39.      

There are times when the Government wishes non-government 

developers to fund and construct public facilities (e.g. a public open space) and 
surrender the facilities upon completion for management and maintenance by 
the Government.  In such cases, policy bureaux of departments responsible for 
the management and maintenance of the facilities may submit a “shadow” bid 
(“shadow” in the sense that no capital funding by the Government is involved) 
for the recurrent cost required and such bid will be considered on a competitive 
basis along with other regular capital works RAE bids.   
 
40.      

If the capital cost of the public facility concerned is $30 million or 

less,  the  project proponents should  absorb the recurrent cost from within their 
existing allocations as with other minor capital works projects funded under 
CWRF block allocations.  Bureaux and departments must not commit the 
Government to shouldering the management and maintenance responsibility of 
any public facilities constructed and paid for by private developers without first 
confirming availability of the necessary recurrent resources either from within 
their own envelopes, or through RAE.  
 
 
AUTHORITY FOR ENTRUSTMENT OF CAPITAL WORKS 
PROJECTS  
 
41.      

Any proposal to entrust a capital works project to a specified non-

government party such as a private developer, a utility company or a public 
body  (such as the Housing Authority and the MTR Corporation Limited) is in 
effect a request for waiving the tender procedures.  Such a proposal requires the 
prior approval of TsyB.    COs should submit justifications and  details of the 
entrustment proposal to TsyB for consideration.  
 
 
 
 
 
 
 
 

/SIMPLIFIED ..... 
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SIMPLIFIED TENDERING ARRANGEMENT FOR CAPITAL WORKS 
PROJECTS 
 
42.      

To  streamline procedures, we have  introduced a simplified 

tendering arrangement for all works contracts.  COs are authorised to personally 
approve the award of – 
 

(a)  all works contracts not subject to the Agreement on Government 

Procurement of the World Trade Organization (WTO GPA)  and 
not exceeding $30 million; and  

 

(b) works contracts above $30  million but not exceeding $55 million 

each and not subject to WTO GPA, provided that they are awarded 
to the lowest conforming bidder or the highest combined scorer. 

 

COs  should follow the procedures set out in Chapter III of the Stores and 
Procurement Regulations  where simplified tendering arrangement is applied.  
For details, please refer to Financial Circular No. 3/2009 “Simplified Tendering 
Arrangement for Capital Works”. 
 
 
RELATED FINANCIAL CIRCULARS 
 

 
─── 

43.      

Financial Circulars relating to CWP are set out at Annex C.  For an 

update of the Financial Circulars in force, please refer to the Financial Circular 
on “Retention of Financial Circulars” issued at the beginning of each calendar 
year. 
 
 
ENQUIRIES 
 
44.      

Please contact ‘W’ Division of TsyB for capital works projects 

procedures, resource divisions on recurrent resources for capital works projects 
or shadow bids, ‘E’ Division on optimisation of site utilisation and procurement 
procedures under the simplified tendering arrangement, and Tender Division on 
entrustment covered in this circular. 
 
 
 
 
 

James H. Lau Jr. 

Secretary for Financial Services and the Treasury 



link to page 14 link to page 14 Annex A 

 

 Money-of-the-day estimates 

 
 
Purpose 
 
 

 

This Annex sets out the rules in using  money-of-the-day (MOD) 

estimates and the method in deriving MOD prices. 
 
 
Rules in using MOD estimates  
 
2. 

   

Project estimate in MOD prices will form the approved project 

estimate (APE) for approval by the Finance Committee (FC) or under delegated 
authorities.  It represents the total cash payments estimated for a project.   
 
3. 

   

All Public Works Subcommittee (PWSC) submissions should 

provide project estimate in  MOD  prices.  For the avoidance of doubt, PWSC 
submissions should no longer present project estimates in constant prices.  The 
calculation for deriving MOD estimates from constant price estimates and 
phasing of expenditure should  be submitted to the Treasury Branch (TsyB) of 
the Financial Services and the Treasury Bureau for vetting.  The constant price 
base should be set at the price level prevailing at the financial year in which the 
PWSC session begins.  The following rules will apply - 
 
(a)  all PWSC submissions  should quote the project estimate (including the 

contingency  sum  which should be broadly set at 10% of the total 
construction costs 1   in constant prices)  as endorsed in the latest capital 
works Resource Allocation Exercise (RAE), subject to any changes agreed 
by the TsyB.  MOD project  estimates  should be derived with reference to 
constant price estimates and the prevailing price adjustment factors as 
explained in paragraphs 5 and 6 below; 

 
(b)  we can award contract(s) under a project only if the estimated  cumulative 

total of all tender prices for the contract(s) plus allowance(s) for inflation2 
falls within the MOD APE; and 

 
(c)  provision for price adjustment is designed to meet inflationary price 

increases and should be used primarily for this purpose.  The Controlling 
Officers should refrain from using it as a secondary contingency item to pay 
for real increases in the project cost due to unforeseen works items as far as 
possible. 

 

 
1  

Total construction costs are the amount of the project estimate less the contingency. 

2 

Allowances for inflation mainly take the form of estimated contract price fluctuation payments. 
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4. 

 

On paragraph 3(c) above, additional costs for unforeseen works 

items which are within the approved project scope should first be met from 
contingency and savings in construction costs.  Only if there is a  genuine 
surplus in the provision for price adjustment (e.g. lower-than-expected actual 
contract price fluctuation payments) and no other project sum (including the 
contingency) can be identified to meet additional cost should the provision for 
price adjustment be used for meeting the additional cost for unforeseen works 
items.  If the combined effect of higher-than-expected contract fluctuation 
payment and construction costs is  such that the original MOD APE will be 
exceeded, FC's approval  (or TsyB’s approval under delegated authority if the 
APE is increased by not more than $15 million) should be sought. 
 
 
Derivation of MOD prices 
 
5. 

 

The Government Economist forecasts the trend rate of change in 

the prices of public sector building and construction output, based on which the 
TsyB derives price adjustment factors for converting project costs at constant 
prices into MOD prices.    
 
6. 

 

MOD prices are derived by - 

 
(a)  splitting up a project estimate in constant price into a cashflow  forecast 

showing the estimated expenditure in each financial year; and 
 

(b)  multiplying the constant price forecast in a certain year by the price 

adjustment factor for the same financial year. 

 
A sample of calculation is provided at Enclosure. 
 
 
Presenting Project Estimate in MOD Prices  
 
7. 

 

There have been widespread reports that the project estimate 

shown in the PWSC and FC  funding submissions are found much higher than 
those released initially.  This has given rise to allegations of Government under-
estimating project costs initially3  or failing to provide accurate cost estimates 
for public works projects.   
 
8. 

 

To lessen misunderstanding, if release of initial project estimate is 

inevitable, such should be presented in MOD prices  based on a reasonably 
realistic project programme (i.e. Forecast Cost per Provisional Design (FCPD)).  
This  approach  can largely reduce the differences  of the project estimate with 
those shown in the later LegCo submissions due to the price level changes.  

 
3  

Or alternatively, cost overruns at the time when the projects are submitted to FC for funding applications. 
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Moreover, a clear statement should be made together with the release of project 
estimate for the purpose of qualifying that these initial figures are only based on 
an assumed project programme and preliminary project design, which are 
subject  to change as the project development process progresses.  A sample 
statement is as follows. 

 
The Forecast Cost per Provisional Design (FCPD) of the project is $XXX 
million in MOD prices.  The Project Estimate will be substantially higher 
or lower than the  FCPD as a result of design development, programme 
change, construction price level changes, etc. 

 
 
Annual capital works RAE 
 
9. 

 

Although APEs approved by the FC are in MOD prices, the annual 

RAE for capital  works projects will  continue  to be on a constant  price basis.  
During RAEs, we will update constant price estimates  for projects with 
reference to the constant price estimates approved in the previous RAE and the 
prevailing price adjustment factors. 
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Sample Calculations 

 
 

 

 

The following sample calculation illustrates how project estimate is 

presented in MOD prices in a PWSC submission –  
 
“ 

 

           $ million 

(in MOD prices) 

(a) 

Site works 

 

7.4 

(b) 

Building works 

 

11.2 

(c) 

Building services 

 

10.6 

(d) 

Drainage 

 

6.9 

(e) 

External works 

 

40.4 

(f) 

Soft landscaping 

 

6.8 

(g) 

Demolition of existing SYSRG 

 

11.8 

(h) 

Energy conservation, green 

 

1.4 

and recycled features 

(i) 

Furniture and equipment 

 

0.1  

(j) 

Consultants’ fees for 

 

0.4 

geotechnical engineering 
services 

(k) 

Contingencies 

 

9.7 

Total 

 

106.7 

 
We have derived the MOD estimates on the basis of the Government’s latest set 
of assumptions on the trend rate of change in the prices of public sector 
building and construction output for the period of  2016  to 2022.  We will 
deliver the construction works through a lump-sum contract because we can 
clearly define the scope of the works in advance. 
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Subject to approval, we plan to phase the expenditure as follows- 
 

 

 

 

$ million 

Year 

(MOD) 

 

2016 – 17 

 

 

8.5 

2017 – 18 

 

 

31.4 

2018 – 19 

 

 

44.0 

2019 – 20 

 

 

10.1 

2020 – 21 

 

 

8.1 

2021 – 22 

 

 

4.6 

 

 

 

106.7 

 

” 

 
2 

 

The calculations for deriving MOD project estimates from constant 

price estimates and phasing of expenditure in the format below should be 
submitted to TsyB for vetting. 
 

Year 

$ million 

Price adjustment 

$ million 

(Sept 2015) 

factor 

(MOD) 

 

 

2016 – 17 

8.0 

1.05775 

8.5 

2017 – 18 

28.0 

1.12122 

31.4 

2018 – 19 

37.0 

1.18849 

44.0 

2019 – 20 

8.0 

1.25980 

10.1 

2020 – 21 

6.1 

1.33539 

8.1 

2021 – 22 

3.3 

1.40549 

4.6 

 

90.4   

106.7 
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 Mechanism for calculating the savings for offsetting the project cost 

increase and administrative cap 

 
 
Purpose 
 
 

This Annex sets out the mechanism for calculating the savings for 

offsetting the project cost increase and administrative cap. 
 
 
Savings  
 
2. 

To determine the amount of savings in constant prices available for 

funding new projects or covering increases in the  approved project estimate 
(APE) of the project, Directors of Bureaux (DoBs) or works directors should 
determine the difference in dollar terms between the original APE and the latest 
forecast outturn MOD cost.  DoBs or works directors should then apply 
deflation factors to deflate the MOD savings to the constant price base of the 
current Resource Allocation Exercise to determine the constant price savings 
that can be quoted to fund new projects or cover real cost increases of other 
projects. 
 
3. 

In preparing proposals for APE increase, bureaux or departments should 

provide this branch with the calculation of savings for vetting. 
 
4. 

Sample calculation of offsetting savings is provided at Enclosure 1. 

 
 
Administrative Cap 
 
5. 

To avoid locking up resources unnecessarily, TsyB will internally 

“freeze” all savings arising from contracts awarded at prices substantially lower 
than the provision earmarked for these contracts in the APE of the project.  The 
DoBs or works directors should not spend against the savings.  The updated 
requirement for the project (i.e. the reduced project estimate) will be the 
administrative cap on the project expenditure.   
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6. 

Savings from the following items in the awarded works contract will be 

clawed back –  
 

(a) cost of works items; 
(b) provision for contingency; 
(c) provision for price adjustment; and 
(d) resident site staff (RSS) costs. 

 
7. 

For any single works contract to be  tendered, works directors should 

advise Works Branch (WB) of the Development Bureau (DEVB) of the sum 
allowed for the individual component on “cost of works items”, “provision for 
contingency”,  “provision for price adjustment”  and  “RSS costs”  at least two 
weeks before inviting tenders for the works contract concerned.  No further 
amendments can be made thereafter. 
 
8. 

Savings from a works contract will be clawed back and frozen internally 

if the awarded tender price of the works contract for the component  “cost of 
works items” is lower than its sum allowed reported to WB by more than $15 
million.  
 
9. 

The savings to be clawed back are derived in accordance with the 

following formulae –  
 

(a)  Cost of works items 

 

80% of the difference between the sum allowed and the awarded 
tender price for the works items will be frozen as savings. 
 

(b)  Provision for contingency 

 
80% of the difference between the original provision and the adjusted 
provision for contingency will be frozen as savings.  The adjusted 
provision for contingency is calculated by multiplying the original 
provision for contingency by the percentage change between the sum 
allowed and the awarded tender price for the works items. 
 

(c)  Provision for price adjustment 

 
80% of the difference between the original provision and the adjusted 
provision for price adjustment will be frozen as savings.  The 
adjusted provision for price adjustment is calculated by multiplying 
the original provision for price adjustment by the percentage change 
between the sum allowed and the awarded tender price for the works 
items.   
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(d)  RSS costs 

 

80% of the difference between the original provision and the revised 
provision for RSS costs will be frozen as savings.  Works directors 
have to review and adjust the provision for RSS costs, having regard 
to the lower-than-expected tender price of the works contract.  If it is 
proposed that the RSS costs cannot be adjusted downward, 
justifications should be provided.  
 

10. 

The administrative cap of the project will be its APE minus the savings 

frozen as per paragraph 9(a) – (d) above.  Updated cashflow requirements of the 
project (in both constant prices and money-of-the-day prices) based on the 
administrative cap (i.e. sum of cumulative expenditure of the project up to the 
last financial year and projected cashflow requirements of the project in MOD 
prices should equal to the administrative cap) should also be provided by works 
directors. 
 
11. 

A flowchart showing the work flow of the administrative cap mechanism 

and an example illustrating how the mechanism works are at Enclosure 2. 
 
  
Enclosure 1 to Annex B 
Enclosure 2 to Annex B 
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Sample calculation 

 
 

The following sample calculation illustrates how to determine the amount of  savings in constant prices required for 

supporting a proposed increase in approved project estimate (APE) in money-of-the-day (MOD) prices. 
 

I. Proposal on offsetting savings in S eptember 2017 prices

* Please update values for cells with yellow background ONLY

Project

Change in total

Change in CapWex

Cum. Exp

Exp

Exp

Exp

Exp

Exp

Exp

Exp

Exp

Exp

Exp

Exp Post

Total Cost

CapWex 22-23

Code

allocation

22-23

up to 31/3/2017

2017-18

2018-19

2019-20

2020-21

2021-22

2022-23

2023-24

2024-25

2025-26

2026-27

2026-27

original

122.43

29.17

93.26

18.00

11.17



A

12.38

12.38

revised

134.81

41.55

93.26

16.00

25.55

original

131.14

88.57

42.57

14.00

37.00

29.00

8.57



B

(12.38)

(12.38)

revised

118.76

76.19

42.57

14.00

33.00

21.00

8.19

original

0.00

0.00

C

0.00

0.00

revised

0.00

0.00

original

0.00

0.00

D

0.00

0.00

revised

0.00

0.00

original

0.00

0.00

E

0.00

0.00

revised

0.00

0.00

Net change

0.00

0.00

Notes : 

# The above cashflow should be updated as approved in the 2017 CWRAE or subsequently revised by any approved offsetting saving proposals/approved funding proposal by FC or its delegated authority.

II. Adjustment of admin caps in MOD prices subsequent to the above

                        Price Adjustment

Exp

Exp

Exp

Exp

Exp

Exp

Exp

Exp

Exp

Exp

Exp Post

offsetting saving proposal

         Factor

2017-18

2018-19

2019-20

2020-21

2021-22

2022-23

2023-24

2024-25

2025-26

2026-27

2026-27

Project

Latest approved

1.00000

1.05125

1.10907

1.17007

1.23003

1.29154

1.35611

1.41883

1.48268

1.54940

1.61331

Code

admin cap

Admin Cap

123.00

Original admin cap

123.00

18.00

11.74

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

A

REVISED ADM IN CAP AFTER

136.12

16.00

26.86

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

APPROVAL OF THIS PROPOSAL:

137.66

Original admin cap

137.66

14.00

38.90

32.16

10.03

0.00

0.00

0.00

0.00

0.00

0.00

0.00

B

REVISED ADM IN CAP AFTER

124.13

14.00

34.69

23.29

9.58

0.00

0.00

0.00

0.00

0.00

0.00

0.00

APPROVAL OF THIS PROPOSAL:

Original admin cap

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

C

REVISED ADM IN CAP AFTER

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

APPROVAL OF THIS PROPOSAL:

Original admin cap

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

D

REVISED ADM IN CAP AFTER

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

APPROVAL OF THIS PROPOSAL:

Original admin cap

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

E

REVISED ADM IN CAP AFTER

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

APPROVAL OF THIS PROPOSAL:
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1.  The original administrative cap (admin cap)1 for Project A is $123.00 million in MOD 

prices.  An increase in admin cap to $136.12 million in MOD prices is being sought. 

 
2.  To determine the amount of savings (at the constant price level of the current RAE)2 

that Project A needs to quote from other project(s) –  
 
(a) 

applying  the price adjustment factors to deflate the original and proposed 
cashflows in MOD prices to September 2017 prices; and 

 
(b)   determining the difference between the original and proposed project estimate in 

September  2017 prices i.e. $12.38  million in September 2017 prices (  in the 
table). 

 

3.  On the other hand, the project estimate of Project B  has been revised from $137.66 

million to $124.13 million3 in MOD prices.  To determine whether sufficient savings 
can be quoted from Project B to cover the proposed increase in administrative cap for 
Project A (i.e. $12.38 million in September 2017 prices) –  
 
(a)   applying  the price adjustment factors to deflate the original and revised 

cashflows in MOD prices; and 

 
(b)   determining the difference between the original and revised project estimate in 

September 2017 prices ( in the table). 

 

4.  Hence, sufficient savings can be quoted from Project B to cover the proposed increase 

in APE for Project A. 

 
 

                                              
1  

To avoid locking up resources unnecessarily, this branch will internally “freeze”  all savings arising from contracts 
awarded at prices substantially lower than the provision earmarked for these contracts in the APE.  DoB/works directors 
should not spend against the savings.  The updated requirement for the project (i.e. the reduced project estimate) will be 
the admin cap on the project expenditure. 

2  

The savings required should be deflated to the constant price level of the current RAE.  For the present illustration, we 
have assumed the constant prices at September 2017 level. 

3  

$124.13 million becomes the admin cap for Project B. 





































Enclosure 2 to Annex B 

 

 

Calculating administrative cap for capital works projects 

 

 

 

Works department to advise WB of sum al owed on “cost of works 

2 weeks 

items”, “provision for contingency”, “provision for price adjustment” 

before 

and “RSS costs” of contract(s) to be awarded 

invitation 

of tender 

After 

Is recommended  

tender 

tender price of the component 

No further 

return

NO

 

“cost of works items” lower than its 

 

action 

sum allowed reported 

required 

to WB? 

YES 

After 

award of 

Does the difference 

Admin cap = 

contract 

exceed $15 million?

NO  sum allowed 

 

in APE 

YES 

Admin cap to be imposed 

Works department to calculate the Admin cap 

Works 

in accordance with the mechanism 

department 

promulgated, and to update the cashflow

to update the 

 

cash flow 

WB to vet the calculations and submit the 

updated information to TsyB for endorsement 

TsyB to update and revise the cash flow and 

Admin cap 
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Mechanism for calculating the administrative cap 

of capital works projects 

 

Example 

 

 

(1) 

At least two weeks before inviting tenders for works contract 

 
  Works department to advise WB of the sum allowed for the following components – 

 

(a) 

Cost of works items = 

 

$664 million 

(b) 

Provision for contingency = 

$40 million 

(c) 

Provision for price adjustment =  $60 million 

(d) 

RSS costs =   

 

 

$18 million 

 
(2) 

After award of works contract 

 
  Works department to check if the awarded tender price for the component “cost of works 

items” is lower than its sum allowed reported to WB by more than $ 15 million –  
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(a) 

Awarded tender price for the 

   

 

 

“cost of works items” component =  

 

$417 million 

(b) 

Sum allowed for the “cost of works items”  

   

 

 

component reported to WB = 

 

 

$664 million 

 
(3) 

Within two weeks after the award of works contract 

 
  Works department to derive and report to DEVB the administrative cap of the project in 

accordance with the rules under the mechanism – 

 
 

(a) 

Cost of works items 

 

(i) 

sum allowed = 

 

 

$664 million 

(ii) 

awarded tender price = 

 

$417 million 

 

Difference between (i) and (ii) = $247 million 

 

SAVINGS TO BE FROZEN = 80% x $247 million = $197.6 million 

 

(b) 

Provision for the contingency 

 

(i) 

original provision =   

 

$40 million 

(ii) 

adjusted provision =  

 

$25.1 million 

($40 million x 417/664) 

 

Difference between (i) and (ii) = $14.9 million 
 
SAVINGS TO BE FROZEN = 80% x $14.9 million = $11.9 million 

 

(c) 

Provision for price adjustment 

 

(i) 

original provision =   

 

$60 million 

(ii) 

adjusted provision =  

 

$37.7 million 

($60 million x 417/664) 

 

Difference between (i) and (ii) = $22.3 million 

 

SAVINGS TO BE FROZEN = 80% x $22.3 million = $17.8 million 
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(d) 

RSS costs 

(i) 

original provision =   

 

$18 million 

(ii) 

revised provision proposed 

 

by works department = 

 

$14 million 

 

Difference between (i) and (ii) = $4 million 

 

SAVINGS TO BE FROZEN = 80% x $4 million = $3.2 million 

 

TOTAL SAVINGS TO BE FROZEN = ($197.6 million + $11.9 million + $17.8 
million + $3.2 million) = $230.5 million 

 

Administrative cap of the project 

 = $794.5 million (APE) – $230.5 million 

= $564 million 

 
 

Works department to update and provide to DEVB the updated cashflow requirements of the 
project (in both constant price/MOD) based on the administrative cap $564 million (i.e. $561.5 
million (for works) and $2.5 million (for non-works)).  



Annex C 

List of Financial Circulars 

relating to the Capital Works Programme  

Now In Force 

 
 

Financial 

Subject 

Circular 

No. 1/2004 

Responsibility of Controlling Officers 

No. 9/2004 

Guidelines on the Management and Control of Government 
Funding for Subvented Organisations 

No. 2/2005 

Recurrent Consequences of Capital Projects 

No. 3/2009 

Simplified Tendering Arrangement for Capital Works 

No. 4/2010 

User Guide on the Finance Committee, Establishment 
Subcommittee and Public Works Subcommittee  

No. 3/2011 

Capital Works Reserve Fund 
Delegated authorities in respect of block allocations 

No. 2/2012 

Procedures for making changes to the Estimates of the 
Capital Works Reserve Fund 

No. 4/2012 

Requirements for Project Definition Statement and 
Technical Feasibility Statement for Capital Works Projects 

No. 3/2014 

Correctional Services Industries 

No. 5/2014 

Consultants’ Fees and Site Staff Costs for Works Projects 

No. 7/2014 

Guidelines for Procurement of Services Involving Trading 
Funds 

No. 2/2016 

Donation vs Sponsorship 

No. 3/2016 

Furniture and Equipment for Capital Works Projects 
Funded under the Capital Works Reserve Fund 

No. 5/2016 

Parallel Tendering for All Contracts 

No. 6/2016 

Fees and Charges 

No. 4/2017 

Optimisation of Site Utilisation for Capital Works Projects 

No. 5/2017 

Powers of Write-off 
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